ITP Evaluation Process Plan
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The goal of the coordinated Interregional Transmission Project (ITP) evaluation process is to
achieve consistent planning assumptions and technical data of an ITP to be used in the
individual regional evaluations of an ITP. The joint evaluation of an ITP is considered to be the
joint coordination of the regional planning processes that evaluate the ITP. The purpose of this
document is to provide a common framework, coordinated by the Western Planning Regions, to
provide basic descriptions, major assumptions, milestones, and key participants in the ITP
evaluation process.

The information that follows is specific to the ITP listed in the ITP Submittal Summary below. An
ITP Evaluation Process Plan will be developed for each ITP that has been properly submitted
and accepted into the regional process of the Planning Region to which it was submitted.

ITP Submittal Summary

California Independent System Operator (California ISO),

Project Submitted To: Northern Tier Transmission Group (NTTG), WestConnect

Relevant Planning Regions?: = California ISO, NTTG, WestConnect

Cost Allocation Requested

California 1SO, WestConnect
From:

The Relevant Planning Regions identified above developed and have agreed to the ITP
Evaluation Process Plan.

1 ITP Summary

The TransWest Express Transmission DC Project (TWE DC Project) is a proposed 730-mile,
phased 1,500/3,000 MW, £600 kV, bi-directional, two-terminal, high voltage direct current
(HVDC) transmission system with terminals in south-central Wyoming and southeastern
Nevada.

The TWE DC Project northern terminal will be interconnected at 230 kV to the existing
PacifiCorp 230 kV transmission line between the Platte and Latham substations and the
planned 500 kV Gateway West D.2 segment in the NTTG planning region, and to the 3,000 MW

L with respect to an ITP, a Relevant Planning Region is a Planning Region that would directly
interconnect electrically with the ITP, unless and until a Relevant Planning Region determines that the
ITP will not meet any of its regional transmission needs, at which time it will no longer be considered a
Relevant Planning Region.
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Chokecherry and Sierra Madre Wind Energy Projectl. The TWE Project design provides for
connecting the northern terminal to the existing 230 kV Western Area Power Administration
system in the WestConnect planning region near the Miracle Mile substation.

The TWE DC Project southern terminal will be interconnected to the 500 kV Eldorado substation
in the CAISO planning region. It also will be interconnected to the 500 kV McCullough
substation and the 500 kV Mead to Marketplace transmission line in the WestConnect planning
region.

The TWE Project has an in-service date of 2022 and to date has obtained rights-of-way over all
of the federal land along the route, which represents about 66% of the route. In 2016 and 2017,
following eight years of environmental analysis under the National Environmental Policy Act,
four federal agencies -- the Bureau of Land Management (BLM), U.S. Department of the
Interior; Western Area Power Administration (WAPA), U.S. Department of Energy; United States
Forest Service (USFS), U.S. Department of Agriculture; and the Bureau of Reclamation (BOR),
U.S. Department of the Interior) -- issued records of decision finalizing and approving the route
for the TWE Project on federal lands.2 WAPA acted as a joint lead agency with the BLM on the
Environmental Impact Statement (EIS) and is considering further participation in the TWE
Project through its Transmission Infrastructure Program. The BLM and WAPA published the
Final Environmental Impact Statement (FEIS) for the TWE Project on May 1, 2015.

A project map of the proposed project is shown in Figure 1.

2 Evaluation by Relevant Planning Regions

The California ISO has been identified as the Planning Region that will lead the coordination
efforts with the other Relevant Planning Regions identified for the ITP. In this capacity, the
California ISO will organize and facilitate interregional coordination meetings and track action
items and outcomes of those meetings. For information regarding the ITP evaluation conducted
within each Relevant Planning Region’s planning process, please contact that Planning Region
directly.

Given that the joint evaluation of an ITP is considered to be the joint coordination of the regional
planning processes that evaluate the ITP, the following describes how the ITP fits into each
Relevant Planning Region’s process. This information is intended to serve only as a brief
summary of each Relevant Planning Region’s process for evaluating an ITP. Please see each
Planning Region’s most recent study plan and/or Business Practice Manual for more details
regarding its overall regional transmission planning process.
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Figure 1: TWE DC Transmission Route
(Source: TWE DC Project Summary)
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2.1 California ISO

The project sponsor states that the TWE DC Project is proposed as a two phase project with an
initial rating of 1,500 MW. Phase 1 would consist of building the fully rated 3,000 MW
transmission line using triple conductor (Athabaska Aluminum Steel Core Reinforced
conductor). Then, each terminal would have a 1,500 MW bi-pole configured line current
commutated HVDC converter with AC substations, including filters and dynamic compensation
devices, AC interconnections, a communication system and ground electrode facilities. In
November 2017, the Western Electricity Coordinating Council granted the TWE DC Project
Phase 3, Accepted Rating status with a capacity up to 1,500 MW.

Phase 2 would consist of adding 1,500 MW of parallel HYDC converter equipment at each of
the terminals. Figure 2 is a map of the proposed TWE Project superimposed on the existing
transmission facilities and other planned projects. Figure 3 is the one-line diagram for the
proposed TWE Project

The project sponsor states that the TWE DC Project will provide direct bidirectional transmission
capacity from Wyoming wind resources and the diverse Rocky Mountain load centers to replace
and support a portion of the Public Policy and Economic Regional Needs of the three planning

TWE DC Project ITP Evaluation Process Plan ver. 1.4 3
June 14, 2018



regions. The project sponsor further states that several “independent” studies have analyzed the
project and concluded that the TWE Project will provide California rate-payers significant
savings while addressing the “lack of certainty” around accessing geographically diverse
renewable resources. The TWE DC Project would also support meeting Regional Needs within
the California ISO, NTTG, and WestConnect by providing “Public Policy” and “Economic”
benefits to each of the three Relevant Planning Regions and as defined by Arizona, California,
and Nevada.

The TWE DC Project was submitted into the 2016-2017 interregional coordination cycle where
the California ISO considered the proposed project in the context of California’s 50% RPS goal
where accessing out-of-state renewable resources for California was considered in the
proposed project’s assessment at a “high” or “cursory” level. The effort to perform an
“informational” assessment of California procurement of out-of-state resources was concluded
and documented in the 2017-2018 Transmission PlanZ.

California renewable procurement portfolios provided by the California Public Utilities
Commission for reliability and “informational” policy analysis for the 2018-2019 transmission
planning cycle provide direction that all renewable procurement to achieve the 50% RPS goal to
be considered by the California ISO’s planning process be obtained from within California. As
such, the 2018-2019 planning process will consider the TWE DC Project in the context of
production cost simulation benefits from importing and exporting surplus resources between
California and the Wyoming area. However, if the ISO does not observe any significant
transmission congestion in its production cost simulation studies without the TWE DC Project
modeled that could be reasonably expected be mitigated by the TWE DC project, then it may be
unnecessary to proceed any further with the analysis. Given that the renewable portfolios in the
2018-2019 transmission planning cycle do not include any wind generation in Wyoming, it is
possible that no significant congestion will be identified that the TWE DC project would be
expected to mitigate. If the production cost analysis produces adequate economic benefits to
proceed further with the analysis, then powerflow and stability analysis will be performed as
well.

The California ISO will develop the detailed modeling information for the GridView and GE
PSLF computer programs and exchange that information with WestConnect commensurate with
existing data confidentiality requirements.

2.2 NTTG

The NTTG Regional Transmission Plan evaluates whether transmission needs within the NTTG
Footprint may be satisfied on a regional and interregional basis more efficiently or cost
effectively than through local planning processes. While the NTTG Regional Transmission Plan
is not a construction plan, it provides valuable regional insight and information for all

2 http://www.caiso.com/Documents/BoardApproved-2017-2018_Transmission_Plan.pdf
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stakeholders, including developers, to consider and use in their respective decision-making
processes.

The first step in developing NTTG’s 2018-2019 Regional Transmission Plan is to identify the
Initial Regional Plan that includes NTTG’s Funding Transmission Providers’ local transmission
plans and the uncommitted projects in NTTG 2016-2017 Regional Transmission Plan. NTTG
then uses Change Cases to evaluate regional and interregional transmission projects that may
produce a more efficient or cost effective regional transmission plan for NTTG’s footprint. A
Change Case is a scenario where one or more of the uncommitted transmission project(s) in the
Initial Regional Plan will be added to, defer, or replace one or more of the other non-committed
project(s) in the Initial Regional Plan.

The Initial Regional Plan and Change Cases will be evaluated using power flow and dynamic
analysis techniques to determine if the modeled transmission system topology meets the
system reliability performance requirements and transmission needs. If the Change Case fails to
meet these minimum reliability requirements, it will either be set aside as unacceptable or
modified by the addition of another uncommitted project to ensure transmission reliability. The
number of Change Cases will be determined through the technical planning process to carefully
examine the reliability of and need for the non-committed regional and interregional projects to
meet the region’s transmission needs. The set of uncommitted projects, either from the Initial
Regional Plan or a Change Case, that delineate the more efficient or cost-effective regional
transmission plan, as measured economically by changes in capital related costs, losses and
reserve margin, and adjusted by their effects on neighboring regions, will be selected into
NTTG’s Regional Transmission Plan. A more detailed discussion of NTTG’s study process can
be found in NTTG's Biennial Study Plan posted on NTTG’s website.

2.3 WestConnect

WestConnect's 2018-19 Regional Study Plan was approved by its Planning Management
Committee (PMC) in March of 2018.% The study plan describes the system assessments
WestConnect will use to determine if there are any regional reliability, economic, or public
policy-driven transmission needs. The models for these assessments are built and vetted during
Q2 and Q3 of 2018. If regional needs are identified during Q4 of 2018, WestConnect will solicit
alternatives (transmission or non-transmission alternatives (NTAs)) from WestConnect
members and stakeholders to determine if they have the potential to meet the identified regional
needs. If an ITP proponent desires to have their project evaluated as a solution to any identified
regional need, they must re-submit their project during this solicitation period (Q5) and complete
any outstanding submittal requirements. In late-Q5 and Q6 of the 2018-19 planning cycle,
WestConnect will evaluate all properly submitted alternatives to determine whether any meet
the identified regional needs, and will determine which alternative(s) provide the more efficient
or cost-effective solution. The more efficient or cost-effective regional projects will be selected
and identified in the WestConnect Regional Transmission Plan. Any regional or interregional

3 https://doc.westconnect.com/Documents.aspx?NID=18068&dI=1
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alternatives that were submitted for the purposes of cost allocation and selected into the
Regional Transmission Plan as the more efficient or cost-effective alternative to an identified
regional need will then be evaluated for eligibility for regional cost allocation, and subsequently,
for interregional cost allocation.*

WestConnect regional needs assessments are performed using Base Cases as identified in the
regional study plan. Base Cases are intended to represent “business as usual,” “current trends,”
or the “expected future”. WestConnect may also conduct information-only scenario studies that
look at alternate but plausible futures. In the event regional transmission issues are observed in
the assessments of the scenario studies, these issues do not constitute a “regional need”, will
not result in changes to the WestConnect Regional Transmission Plan, and will not result in
Order 1000 regional cost allocation. The WestConnect PMC has ultimate authority to determine
how to treat regional transmission issues that are identified in the information-only scenario
studies. They will determine whether an issue identified in a scenario —whether it be reliability,
economic, or public-policy based—constitutes additional investigation by the Planning
Subcommittee.

TWE DC Project representatives and other stakeholders are encouraged to participate in the
development of the Base Cases to be studied in WestConnect’'s 2018-19 Planning Cycle. These
studies, as outlined in Table 1, will form the basis for any regional needs that ultimately may
lead to ITP project evaluations in 2019. Stakeholders are also encouraged to participate in the
development of the scenarios identified in WestConnect’'s 2018-19 Study Plan. These studies
are also outlined in Table 1.

Table 1: WestConnect 2018-19 Transmission Assessment Summary

10-Year Base Cases (2028) 10-Year Scenarios (2028)
Heavy Summer (reliability) Light Spring Load Stress Study (reliability)
(reliability) Base Case (economic) CAISO Export Stress Study (reliability)

May result in the identification of regional Informational studies that will not result in the

needs, requires solicitation for identification of regional needs. Alternative

alternatives to satisfy needs collection and evaluation is optional and is not
subject to regional cost allocation

4 Please see the WestConnect Business Practice Manual for more information on cost allocation
eligibility.
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3 Data and Study Methodologies

The coordinated ITP evaluation process strives for consistent planning assumptions and

technical data among the Planning Regions evaluating the ITP. The Relevant Planning Regions
have summarized, in Table 2, the types of studies that will be conducted that are relevant to the

TWE DC Project evaluation in each Planning Region. Methodologies for coordinating planning
assumptions across the Relevant Planning Region processes are also described.

Table 2: Relevant Planning Region Study Summary Matrix

Planning Study

Economic/Production
Cost Model

Reliability/Power
Flow Assessment

California ISO

Using the California
ISO PCM Base
Case, based on the
WECC 2028 Anchor
Data Set (ADS),

GridView will be used
to perform production

cost simulation. All

model information will

be shared with
WestConnect.

Depending on the
results of the
production cost
modeling, the GE

PSLF may be used to

perform steady state
and as needed,
transient analysis.
The WECC 2028
ADS and

NTTG

Using the NTTG
PCM Base Case,
based on the WECC
2028 ADS Case,
GridView will be
used to conduct
PCM analysis to
determine those
hours in the study
year when load and
resource conditions
are likely to stress
the transmission
system within the
NTTG footprint

The selected
stressed hours will
be transferred from
GridView to the
PowerWorld power
flow model to
conduct reliability
analysis

WestConnect

Regional Economic
Assessment will be
performed on
WestConnect 2028
Base Case PCM
(based on WECC
2028 Anchor Data
Set®)

Regional Reliability
Assessment will be
performed on

WestConnect 2028
Heavy Summer and
Light Spring cases®

5 WestConnect ITP Project evaluation is subject to a number of factors, the first and most critical being

the identification of regional needs as a part of the 2018-19 Base Case transmission needs assessments.

61d
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2028 LSP1 will be
modified as needed
to accurately model
the California
network and
resources that
reflects the ISO’s
finalized 2017-2018
transmission plan.
The TWE DC Project
will be added to that
model. All model
information will be
shared with
WestConnect.

Note that the TWE DC Project evaluation will be conducted by each Relevant Planning Region
in accordance with its approved Order 1000 Regional Planning Process. This includes study
methodologies and benefits identified in planning studies.

4  Data Coordination

The Relevant Planning Regions will strive to coordinate major planning assumptions through the
following procedures.

4.1 Economic/Production Cost Model

The Relevant Planning Regions intend to use the WECC 2028 Anchor Data Set (ADS) as the
starting point data set for regional economic planning studies conducted in 2018 and 2019 (as
applicable). Each Planning Region intends to update the 2028 ADS with their most recent and
relevant regional planning assumptions to reflect its starting point transmission topology and
generation data. The Planning Regions will strive to coordinate major updates made to the 2028
ADS as part of their regional model development efforts in late Q3, 2018.7

As an example, the California ISO will update the 2028 ADS to reflect their recently completed
2017-2018 Transmission Plan®. NTTG will ensure that its prior Regional Transmission Plan® is

" This schedule is dependent on the 2028 Anchor Data Set being provided by WECC no later than the
end of Q2, 2018, and the sharing of planning data or assumptions will be subject to applicable
confidentiality requirements in each Planning Region.

8 http://www.caiso.com/Documents/BoardApproved-2017-2018 Transmission Plan.pdf
9 NTTG 2016-2017 Regional Transmission Plan
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reflected. WestConnect will represent their current Base Transmission Plan'® and ColumbiaGrid
will provide major updates to the 2028 ADS based on the information from the latest Biennial
Plan?! to other Planning Regions subject to each region’s applicable confidentiality
requirements.

Through this coordination of planning data and assumptions, the Relevant Regions will strive to
build a consistent platform of planning assumptions for Economic/Production Cost Model
evaluations of the ITP.

4.2 Reliability/Power Flow Assessment

Since each Planning Region reflects characteristics and a planning focus that is unique,
different power flow models are generally needed to appropriately reflect each region’s system
and key assumptions. As such, each Planning Region will develop its models and data that
accurately reflect their Planning Region, but will seek to coordinate this information with the
other Relevant Planning Regions subject to applicable confidentiality requirements. The
identification of the starting WECC power flow cases (“seed cases” for the purpose of this
evaluation plan), and significant assumptions or changes a Planning Region may make to a
seed base case are examples of information that will be considered by each Planning Region
and coordinated with the other Planning Regions. As such, the inclusion or removal of major
regional transmission projects will be coordinated through existing data coordination processes,
but the season or hour of study and particular system operating conditions may vary by
Planning Region based on its individual regional planning scope and study plan.

4.3 Cost Assumptions

In order for each Relevant Planning Region to evaluate whether the TWE DC Project is a more
efficient or cost-effective alternative within their regional planning process, it is necessary to
coordinate ITP cost assumptions among the Relevant Planning Regions. For planning
purposes, each Region’s cost share of the TWE DC Project will be calculated based on its
share of the calculated benefits provided to the Region by the TWE DC Project (as quantified
per that Region’s planning process). The project cost of the TWE DC Project, as provided in
their ITP Submittal form, is provided in Table 3.

10 \WestConnect 2018-2019 Base Transmission Plan
11 ColumbiaGrid Update to the 2017 Biennial Transmission Plan
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Table 3: Project Sponsor Cost Information*2

Cost ($)
Project Configuration

(2018%$)
Initial phase (1500 MW) $2.11 billion
Full project (3000 MW) $2.98 billion

4.4 Cost Allocation

Interregional cost allocation may apply for the TWE DC Project for the 2018-2019 cycle.

TransWest Express LLC requested cost allocation from California ISO and from WestConnect,
and met the necessary requirements within each respective Planning Region’s regional process
to be considered eligible to request cost allocation. If both California ISO and WestConnect
subsequently select the TWE DC Project in their respective regional transmission plans for
purposes of Interregional Cost Allocation, California ISO and WestConnect will individually apply
their regional cost allocation methodology to the projected costs of the TWE DC Project
assigned to each region as described in the previous section and in accordance with each
region’s regional cost allocation methodology. If only one of the two Relevant Planning Regions
for the TWE DC Project select the project in its regional transmission plan for purposes of
Interregional Cost Allocation, and the number of Relevant Planning Regions for the TWE DC
Project is reduced to one, the project will no longer be eligible for interregional cost allocation.

12 This information is contingent upon verification by the Planning Regions and may be subject to change
during the ITP evaluation process
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5 Schedule and Evaluation Milestones

The ITP will be evaluated in accordance with each Relevant Planning Region’s regional transmission planning process during 2018
and (as applicable) 2019. The ITP Evaluation Timeline, shown in Figure 3, was created to identify and coordinate key milestones
within each Relevant Planning Region’s process. Note that in some instances, an individual Planning Region may achieve a

milestone earlier than other Regions evaluating the ITP.

Figure 2: ITP Evaluation Timeline

3/31/2018 6/14/2018
ITP Submittal ITP Evaluation Plan
Deadline Posted ITP Regional Benefits Finalize Regional
Data ITP Evaluations per Regional Planning Processes Sharing& Plans,
Coordination ITP Benefits Identified Evaluations ITP Determination
N Y b Y
2018 2019 Annual Interregional 2019

Coordination Meeting

Meetings among the Relevant Planning Regions will be coordinated and organized by the lead Planning Region per this schedule at
key milestones such as during the initial phases of the ITP evaluations and during the sharing of ITP regional bengfits.
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6 Contact Information

For information regarding the ITP evaluation within each Relevant Planning Region’s planning
process, please contact that Planning Region directly.

Planning Region:

Name:
Telephone:
Email:

Planning Region:

Name:
Telephone:
Email:

Planning Region:

Name:
Telephone:
Email:

California 1ISO
Gary DeShazo
916-608-5880
gdeshazo@caiso.com

NTTG

Sharon Helms

(503) 644-6262
sharon.helms@comprehensivepower.org

WestConnect
Charlie Reinhold
208-253-6916
reinhold@ctweb.net
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