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Topics
 WestConnect Regional Planning Overview
 2018-19 Regional Planning Cycle
 Model Development
 Regional Transmission Needs Assessment
 Scenario Studies 

 Interregional Transmission Project Submittals
 Upcoming Meetings
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WestConnect 
Regional Planning Overview

Charlie Reinhold, WestConnect Project Manager
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 Regional Compliance Filings
 All tariff revisions related to the regional planning requirements of Order 

1000 were fully accepted by FERC on January 21, 2016
 On August 8, 2016 the 5th Circuit Court of Appeals vacated FERC’s 

compliance orders related to mandates regarding the role of the non-
jurisdictional utilities in cost allocation
 On November 16, 2017 FERC upheld its previously compliance orders 

and provided further explanation as to why its mandates will ensure 
just and reasonable rates between public and non-public utility 
transmission providers in the WestConnect region

 FERC’s decision is back in front of the 5th Circuit on appeal

Regulatory Update

4

https://www.ferc.gov/whats-new/comm-meet/2017/111617/E-3.pdf
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SSPG
CCPG

SWAT

WestConnect Subregional Planning Groups
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http://regplanning.westconnect.com/sspg.htm
http://regplanning.westconnect.com/ccpg.htm
http://regplanning.westconnect.com/swat.htm


Planning Management 
Committee

Chair: Tom Green, Xcel

Planning 
Subcommittee

Chair: Roy Gearhart, 
WAPA

Cost Allocation 
Subcommittee

Chair: Akhil 
Mandadi, APS

Legal 
Subcommittee
Chair: Jennifer 

Spina, APS

Contract and 
Compliance 

Subcommittee             
Chair: Vacant

PMC Organization
Planning 

Consultants

3rd Party Finance 
Agent
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Transmission Owner 
w/Load Serving 
Obligation (18)

Enrolled TO
•Arizona Public Service
•Black Hills*
•El Paso Electric
•NV Energy*
•Public Service of New 
Mexico

•Tucson Electric
•Xcel – PSCo*

Coordinating TO
•Arizona Electric Power Cooperative (formerly SWTC)
•Basin Electric*
•Colorado Springs Utilities
•Imperial Irrigation District
•Los Angeles Department of Water and Power
•Platte River
•Sacramento Municipal Utility District
•Salt River Project
•Transmission Agency of Northern California
•Tri-State G&T
•Western Area Power Administration 

Transmission 
Customer

Vacant

Independent 
Transmission 
Developer (8)

American 
Transmission 

Company*

Blackforest 
Partners

Exelon 
Transmission

ITC Grid 
Development, 

LLC*

Southwestern 
Power Group

TransCanyon*

Western 
Energy 

Connection*

Xcel –
Western 

Transmission 
Company*

State Regulatory 
Commission

Vacant

Key Interest Group 
(1)

Natural 
Resources 

Defense Council

PMC Membership as of 12/21/2016

Updated 7/11/2018

*2018 Eligible Transmission Developer
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 Monthly in-person meetings held at rotating member facilities
 2019 Meeting Schedule is available on the WestConnect Calendar

 Manages the Regional Transmission Planning Process
 Currently developing the scenario studies as outlined in the 2018-19 

Regional Study Plan

PMC Activities
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http://www.westconnect.com/calendar.htm
https://doc.westconnect.com/Documents.aspx?NID=18068&dl=1


2018-2019 Regional Planning Cycle Update

Roy Gearhart, Planning Subcommittee Chair, WAPA
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Planning Update Topics
1. Summarize completed 2018-19 planning tasks:

Study Plan
Model Development Report 

2. Review results of Regional Needs Assessment 
Study work is complete
Documentation is being finalized and will be available for stakeholder comment

3. Summary of Scenario studies and current status
Key assumptions and study methods 
Schedule for completion 

4. Next steps and schedule for remainder of 2018-19 planning cycle
Drafting of 2018-19 Regional Transmission Plan 

5. Interregional Notes
6. Opportunities for stakeholder engagement 
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Presenter
Presentation Notes
Bring up draft SP v1 to show outline.



2018-19 Process Update
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2018

EVALUATE & 
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 ALTERNATIVES
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3/31/2016
ITP Submittal 

Deadline
(3/31/18)

Current planning activities:

1. Finalizing Regional Needs Assessment 

Report and collect stakeholder comments

2. Complete scenario studies

3. Draft Regional Transmission Plan 

TodayFirst stakeholder 
meeting of 2018

Second  stakeholder 
meeting of 2018



Two Key Planning Tasks are Complete
• 2018-19 Study Plan was approved by PMC on March 14, 2018

 Numerous iterations and public drafts made available to stakeholders for comment
 Final version is available on WestConnect website
 Identifies reliability and economic Base Cases (which inform the Regional Assessment), the Base 

Transmission Plan, and the scope of the Regional Assessments 
 Includes two information-only scenario studies: CAISO export condition and load stress (both reliability 

assessments) 

• 2018-19 Model Development Report was approved by the PMC on January 16, 
2019
 In this cycle, the actual study models were approved individually as they were prepared/finalized 
 The report summarizes the key assumptions in the models used to perform the regional needs 

assessment 

WestConnect 13



Type of Project Number of Projects Transmission Line 
Project Miles

Planned Investment 
($K)

Substation 61 N/A $                        220,021 

Transmission Line 75 647 $                        357,005 

Transmission Line and Substation 21 197 $                        256,732 

Transformer 22 N/A $                          29,080 

Other 12 N/A $                          70,309 

Total Projects 191 843 $                        933,147 

 Base Transmission Plan is the transmission network topology that is reflected in the regional 
planning models.
• Base Transmission Plan = Planned TO Projects + High probability ITD Projects

 Inclusion is based on project information gathered in WestConnect’s Transmission Plan Project List 
for the 2018-19 cycle – this was collected in early 2018

 The Model Development Report will provide details about what the 2018-19 Base Transmission 
Plan represents

Base Transmission Plan

Overview of 2018-19 Base Transmission Plan
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Base Transmission Plan: Changes from Last Cycle

WestConnect 15

Type of Project Number of 
Projects

Transmission 
Line Project 

Miles

Planned 
Investment 

($K)

Substation 7 N/A $27,002 

Transmission Line 13 42 $28,210 

Transmission Line and Substation 2 77 $15,800 

Transformer 7 N/A $35,392 

Other 7 N/A $1,447 

Total Projects 36 119 $107,851 

Type of Project
Number 

of 
Projects

Transmission 
Line Project 

Miles

Planned 
Investment ($K)

Substation 3 N/A $ 24,096 

Transmission Line 4 153 $297,000 

Transmission Line and Substation - N/A $ -

Transformer 1 N/A $10,000 

Other 1 N/A $38,600 

Total Projects 9 153 $369,696 

Projects starting construction between the 2016-
2017 & 2018-2019 Cycle

Projects placed in-service between the 2016-2017 & 
2018-2019 Cycle



Base Transmission Plan: Timing of Projects
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Base Transmission Plan: Geography and Drivers
Planned Projects by Driver

Driver Number of Projects Transmission Line 
Project Miles

Planned Investment 
($K)

Reliability 171 826 $858,148 

Public Policy 14 4 $46,749 

Economic 6 13 $28,250 

Total Projects 191 843 $933,147 
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Planned Projects by Subregional Planning Group
(Transmission Line Project Miles)

Planned Projects by State(s) Traversed

State Number of 
Projects

Transmission 
Line Project 

Miles

Planned 
Investment 

($K)

Arizona 65 237 $263,017 

California 28 7 $22,423 

Colorado 32 254 $350,296 

Nevada 24 11 $31,000 

New Mexico 12 127 $138,109 

South Dakota 2 48 $23,400 

Texas 10 14 $-

Wyoming 10 20 $52,902 

Multiple 8 127 $52,000 

Total Projects 191 843 $933,147 



Models Approved for Regional Assessment

Case Name Study Type Case Description and Scope

2028 Heavy 
Summer Base 
Case

Reliability Expected peak load for June - August during 1500 to 1700 hours MDT, with typical 
flows throughout the Western Interconnection

2028 Light 
Spring Base Case

Reliability Light-load conditions in spring months during 1000 to 1400 hours MDT with solar 
and wind serving a significant but realistic portion of the WECC total load

2028 Base Case 
PCM

Economic Business-as-usual, expected-future case with median load and hydro conditions and 
representation of resources consistent with enacted public policies.

WestConnect 18



Regional Assessment Study Work is Complete
• The work scope defined in the Study Plan has been completed and the PMC has 

concluded that there are no regional transmission needs in the WestConnect 
footprint 

• This conclusion is based on member review of:
Reliability analyses: Neither the Heavy Summer or Light Spring assessments identified 

regionally significant reliability issues that were between two or more WestConnect member 
or impacted two or more WestConnect members 

• The results include 14 voltage issues within multi-TO systems and 7 branch overloads and 105 voltage issues 
within single-TO systems which the Planning Subcommittee determined to be local issues and not regional.

• Economic analysis: There was no regionally significant congestion identified in the base case, 
and thus, there were no identified regional economic needs. 

• The results include 9 congested elements in multi-TO systems and 21 congested elements in single-TO systems 
which the Planning Subcommittee determined to be local issues and not regional.

• The Planning Subcommittee and the PMC are finalizing the documentation that 
supports these conclusions (“Regional Needs Assessment Report”)

WestConnect 19



Reliability Assessment

20WestConnect

• Assessment for regional needs was based on reliability standards adopted by the North American 
Electric Reliability Corporation (NERC) TPL-001-4 Table 1 (P0 and P1) and TPL-001-WECC-CRT-3.1 
(Transmission System Planning Performance WECC Regional Criterion)

• Steady state contingency analysis:
 Limited to N-1 contingencies for elements 230-kV and above, generator step-up transformers for 

generation with at least 200 MW capacity, and member-requested N-2 contingencies. 
 All bulk electric system (BES) branches and buses in the WECC model were monitored with violation 

reports filtered to exclude branch flows that increased less than 1% and voltage decline less than 0.5%

• Transient stability analysis:
 Limited to contingencies that could have a regional impact – 8 major contingencies across system 

Results are available in Appendix B of the Regional 
Assessment Report. 



Steady State Contingency 
Analysis Results 2028 Base Case 

PF
Disturbance 

Owner
Number of 

Disturbances

Affected Element
Regional 

NeedOperator(s) / 
Owner(s) Issue

Number of 
Elements 

With Issue

HS

Base Case - NVE High V 1 NO

EPE 1 EPE High % V 
Decrease 6 NO

EPE 1 PNM/TSGT High % V 
Decrease 7 NO

EPE 1 PNM Low V 1 NO

PNM 1 PNM High % V 
Decrease 1 NO

PNM 1 PNM Branch 
Overload 1 NO

WAPA-DSW 1 WAPA-DSW Low V 1 NO

LADWP 3 LADWP Branch 
Overload 5 NO

IMPA 4 IMPA High V 12 NO

IMPA 4 LADWP/PG&E High V 24 NO

LADWP 1 LADWP High V 1 NO

LADWP 15 LADWP Low V 25 NO

LSP

IMPA 4 IMPA High V 12 NO

IMPA 4 LADWP/PG&E High V 24 NO

LADWP 1 LADWP Branch 
Overload 1 NO

LADWP 2 LADWP High V 4 NO

WestConnect 21

• The table on the right lists the total 
number of disturbances that caused 
issues in each power flow case 

• The disturbances are totaled by owner 
and sorted by affected element 
owner(s)/operator(s)

• The results showed 14 voltage issues 
within multi-TO systems, 7 branch 
overloads, and 105 voltage issues 
within single-TO systems which 

• The Planning Subcommittee 
determined to be local issues and not 
regional



Transient Stability Runs

WestConnect 22

Description

1. 1PV: Tripping 1 Palo Verde (PV) generator and its generator step-up (GSU) transformer with fault on the Palo 

Verde 500kV bus

2. DP-Com: Tripping Daniel Park-Comanche 345kv Lines 1 & 2 with fault at the Comanche 345kV bus

3. MS-Wind: Fault on Missile Site 345kV Bus, loss of Missile Site – Harvest Mi & Missile Site – Daniels Park 345kV 

Lines, and loss of Limon and Missile Site Wind Generation

4. LRS-Fault: Fault on Laramie River 345kV Bus, loss of Laramie River – Ault 345kV Line, & loss of Laramie River #3 

Generation

5. PV-CR_at_C: Palo Verde – Colorado River 500kV Line, Fault at Colorado River

6. PV-CR_at_P: Palo Verde – Colorado River 500kV Line, Fault at Palo Verde

7. Hass-NG_at_H: Hassyampa – North Gila 500kV Line, Fault at Hassyampa

8. Hass-NG_at_N: Hassyampa – North Gila 500kV Line, Fault at North Gila



Transient stability analysis – Refresher on WECC Criteria
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• Recovery should be stable (not volatile)
• Oscillations (if any) should be damped
• Above plots show acceptable recovery of BES bus serving load



Frequency at All WestConnect Load Buses with WECC Voltage Criteria,
for All Transient Stability Simulated Contingencies in Each Reliability Base Case

WestConnect 24



WestConnect 25

Per Unit Voltage at All WestConnect Load Buses with WECC Voltage Criteria,
for All Transient Stability Simulated Contingencies in Each Reliability Base Case



Summary of Transient Stability Simulations: No Violations. The 
Unrestored Load & Tripped Generation Reported by The 

Simulations Is Acceptable Per TPL standards

WestConnect 26

No Violations, & the unrestored load & tripped gen reported by the simulations is acceptable per TPL standards (see 
Table 1 in TPL-001-4)

• Note “c.” in TPL-001-4: Simulate the removal of all elements that Protection Systems and other controls are expected to automatically 
disconnect for each event.

• Note “b.” in TPL-001-4: Consequential Load Loss as well as generation loss is acceptable as a consequence of any event excluding P0.

Disturbance HS Summary LSP Summary

Area Name Owner Name Name Violations
Tripped Load
(Unrestored)

Tripped 
Gen

Islanded 
Load

Violations
Tripped Load
(Unrestored)

Tripped 
Gen

Islanded 
Load

WestConnect WestConnect Base 0 0 0 0 0 0 0 0

ARIZONA
APS, City of LA, EPE, IID, 
PNM, SRP, SCE, SCPPA

1PV 0 2,894 119 65 0 815 102 65

PSCOLORADO Xcel/PSCO DP-Com 0 107 0 0 0 68 0 0

PSCOLORADO Xcel/PSCO MS-Wind 0 304 0 0 0 103 0 0

WAPA R.M. BEPC, TSGT LRS-Fault 0 29 0 0 0 14 102 0

SOCALIF SCE PV-CR_at_C 0 640 0 0 0 116 0 0
ARIZONA, 
SOCALIF

SCE PV-CR_at_P 0 3,035 119 0 0 831 0 0

ARIZONA, 
SANDIEGO

APS Hass-NG_at_H 0 1,775 0 0 0 574 0 0

SANDIEGO APS Hass-NG_at_N 0 37 0 0 0 57 0 0

http://www.nerc.com/_layouts/PrintStandard.aspx?standardnumber=TPL-001-4&title=Transmission%20System%20Planning%20Performance%20Requirements&jurisdiction=United%20States
http://www.nerc.com/_layouts/PrintStandard.aspx?standardnumber=TPL-001-4&title=Transmission%20System%20Planning%20Performance%20Requirements&jurisdiction=United%20States
http://www.nerc.com/_layouts/PrintStandard.aspx?standardnumber=TPL-001-4&title=Transmission%20System%20Planning%20Performance%20Requirements&jurisdiction=United%20States


Economic Assessment

27WestConnect

• Objective was to arrive at a set of congested elements that warranted testing for 
the economic potential for a regional project solution, recognizing that the 
presence of congestion does not always equate to a regional need for congestion 
relief at a particular location.

• The congestion analysis was limited to:
• Transmission elements (or paths/interfaces) between multiple WestConnect member TOs;
• Transmission elements (or paths/interfaces) owned by multiple WestConnect member TOs; and
• Congestion occurring within the footprints of multiple TOs that has potential to be addressed by a 

regional transmission project or non-transmission alternative.

• Congestion within a single TO’s footprint (and not reasonably related or tied to 
other TO footprints) is out of scope of the regional planning effort and is 
alternatively subject to Order 890 economic planning requirements.



Results of Regional 
Economic Needs 

Assessment

Element Information
Congestion Hours (% 

Hrs) / Cost ($) Regional 
NeedOwner/

Operator(s)
Branch/Path Name 2028 Base Case

TANC|WAPA-SNR|BPA|
PACW|PGE|CAISO

P66 COI 69 (0.79%) / 3,795K No

WAPA-RM|PSCO SANJN PS-WATRFLW 345kV Line Ckt 1 74 (0.84%) / 2,209K No
BEPC|TSGT SAWMILLCK-LAR.RIVR 230kV Line Ckt 1 4 (0.05%) / 941K No
WAPA-RM|TSGT|DG&T P30 TOT 1A 8 (0.09%) / 828K No
TSGT|EPE|PNM P47 Southern New Mexico 42 (0.48%) / 690K No
BEPC|TSGT|PACE DAVEJOHN-SAWMILLCK 230kV Line Ckt 1 3 (0.03%) / 490K No
NVE|LADWP P32 Pavant-Gonder InterMtn-Gonder 230 kV 36 (0.41%) / 311K No
LADWP|NVE INTERMT-GONDER 230kV Line Ckt 1 1 (0.01%) / 6K No
TSGT|WAPA-RM P36 TOT 3 2 (0.02%) / 3K No
IID CALIPAT_SS-MIDWAY_1 230kV Line Ckt 1 324 (4%) / 17,671K No
NVE CAL SUB-CAL S PS 120kV Line Ckt 1 1,089 (12%) / 16,645K No
TSGT GLDSTNPS-GLADSTON 230kV Line Ckt 1 1,896 (22%) / 14,825K No
NVE P52 Silver Peak-Control 55 kV 894 (10%) / 8,219K No
LADWP TARZANA-OLYMPC 230kV Line Ckt 3 431 (5%) / 7,218K No
PSCO LEETSDAL-MONROEPS 230kV Line Ckt 1 307 (4%) / 4,877K No
LADWP RINALDI-AIRWAY 230kV Line Ckt 1 67 (0.76%) / 2,459K No
LADWP|CAISO P61 Lugo-Victorville 500 kV Line 177 (2%) / 1,885K No
LADWP RINALDI-SYLMARLA 230kV Line Ckt 1 55 (0.63%) / 1,482K No
APS MEADOWBK-SUNYSLOP 230kV Line Ckt 1 47 (0.54%) / 1,439K No
PSCO STORY-PAWNEE 230kV Line Ckt 1 117 (1%) / 996K No
NVE|CAISO P24 PG&E-Sierra 2 (0.02%) / 627K No
WAPA-DSW ROGSWAPA-PINPK 230kV Line Ckt 1&2 6 (0.07%) / 482K No
PSCO GREENWD-MONACO12 230kV Line Ckt 1 21 (0.24%) / 358K No
LADWP|PACE INTERMT-MONA 345kV Line Ckt 1&2 72 (0.82%) / 357K No
EPE ARR___PS-ARROYO 345kV Line Ckt 1 2 (0.02%) / 18K No
NVE SLVR PKX-SLVER PK 57.5kV Line Ckt 1 1 (0.01%) / 16K No
NVE SLVER PK-SLVR PS 57.5kV Line Ckt 1 1 (0.01%) / 10K No

NVE
H ALLEN-H ALLEN 345/230kV Transformer Ckt 
1&2

1 (0.01%) / 2K No

APS FOURCORN-MOENKOPI 500kV Line Ckt 1 1 (0.01%) / 13K No
APS P22 Southwest of Four Corners No

Total Congestion Cost: $88,870K
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• Appendix C of the Regional Needs 
Assessment Report contains additional 
information about how WestConnect came to 
the determination that the congestion did not 
justify a regional economic need

• A wheeling charge sensitivity was performed 
to test impact to congestion as a result of 
that assumption.
 The sensitivity did not justify any 

regional economic needs
 The results are also available in 

Appendix C



Public Policy Assessment
• WestConnect begins evaluation by identifying a list of enacted public policies that impact local TO 

(see study plan)
• Enacted public policies were incorporated into the base models through the roll-up of local TO 

plans and their associated load, resource, and transmission assumptions. 

• Regional public policy needs can be identified one of two ways:
 New regional economic or reliability needs driven by enacted Public Policy Requirements; or
 Stakeholder review of local TO Public Policy Requirements-driven transmission projects and associated 

suggestions as to whether one or more TO projects may constitute a public policy-driven regional 
transmission need.

• No regional public policy needs were identified in the 2018-19 planning cycle

29WestConnect



Enacted Public Policies Incorporated into 2028 WestConnect Planning Models
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Enacted Public Policy Description
Arizona Renewable 
Energy Standard

Requires IOUs and retail suppliers to supply 15% of electricity from renewable resources by 2025), with a minimum of 30% of the renewable resources 
provided by distributed generation

California SB350 Requires IOUs and municipal utilities to meet a 50% RPS by 2030 and also requires the establishment of annual targets for energy efficiency savings
California AB398/SB32 Requires the California State Air Resources Board to approve a statewide greenhouse gas emissions limit equivalent to the statewide greenhouse gas 

emissions level in 1990 to be achieved by 2020 and to ensure that statewide greenhouse gas emissions are reduced to at least 40% below the 1990 level by 
2030.

Colorado SB 07-100 Requires IOUs to identify Energy Resource Zones, plan transmission to alleviate constraints from those zones, and pursue projects according to the timing of 
resource development in those zones

Colorado HB10-1001 Established Colorado Renewable Energy Standard (RES) to 30% by 2020 for IOUs (Xcel & Black Hills)
Colorado SB13-252 Requires cooperative utilities to generate 20% of their electricity from renewables by 2020
Colorado HB10-1365 Requires rate regulated utilities in CO with coal-fired generation to reduce emissions on the smaller of 900 MW of generation of 50% of a company’s coal 

generation fleet. Full implementation to be achieved by 12/31/2017
Nevada SB123 To reduce emissions from coal-fired generators, requires reduction of at least 800 MW generation capacity from coal-fired generation plants, addition of at 

least 350 MW of generating capacity from renewable energy facilities, and construction of at least 550 MW of generating capacity from other types of 
generating plants by 2020.

Nevada SB374 Requires net metering be available to each customer-generator who submits a request to the company.
Nevada Renewable 
Portfolio Standard

The percentage of renewable energy required. Increases every two years until it reaches 25 percent by 2025. 

New Mexico Efficient Use 
of Energy Act

Require utilities to include cost-effective EE and DR programs in their resource portfolios and establish cost-effectiveness as a mandatory criterion for all 
programs.

New Mexico Renewable 
Energy Requirements

Subject to the Reasonable Cost Threshold (RCT), the RPS Rule outlines renewable energy requirements that are a function of PNM’s retail energy sales.

• No less than 10% of retail energy needs for calendar years 2011 through 2014;

• No less than 15% of retail energy needs for calendar years 2015 through 2019;

• No less than 20% of retail energy needs for calendar year 2020 and subsequent years

SRP 2020 20% Sustainable 
Energy Goal

SRP has established a goal that by 2020, SRP will meet a target of 20% of its expected retail energy requirements with sustainable resources. Among them 
are a diversified resource mix of wind, geothermal, large hydro and low-impact hydro, and solar.



Comparison of Net Load/Sales and renewable generation across 
planning cycles (entire WestConnect Region)
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Annual energy sales have 
decreased by 5% since the 2016-

17 planning cycle

Renewable generation 
has increased 35% since 

the 2016-17 planning 
cycle

Renewable energy served 
18% of load in the 2018-19 
process (5% higher than in 

2016-17)

*RE excludes nuclear and hydro (except for SRP)



Scenario Studies are Currently Under 
Development

• Study plan included two scenario studies:
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Load Stress Study 
Purpose: Test the robustness of the Base Transmission Plan against changes in load.

Assumptions: Study will be performed using the peak load condition from the Base Case production cost model. To stress the system, loads will be increased 
10% and the generation-load gap will be filled with existing generator capacity not already dispatched in Base Case. In certain areas, renewable capacity may 
be added if there is not sufficient existing generation to meet the load increase. Details of the redispatch to fill the load-generation gap will need to be 
addressed through the Planning Subcommittee, the intent of the scenario is to focus on reliability, but a congestion/economic study may be considered if 
deemed useful. 

• 10% is a guideline and may vary, depending on input from TO’s

CAISO Export Stress Study 
Purpose: Evaluate the reliability of the WestConnect regional system if power flows from the CAISO to WestConnect during CAISO overgeneration conditions. 
Assumptions: Performed using a realistic CAISO export to WestConnect condition from the WestConnect 2028 Base Case production cost model. The export 
condition will be defined, technically, based on (1) simulation results from the WestConnect 2028 Base Case production cost model filtered for hours in which 
the CAISO exports to WestConnect; and (2) technical guidance from the CAISO describing the type of conditions that might cause flows from the CAISO to 
WestConnect to help reduce the flagged hours (if multiple) to a single hour. The details of the analysis will be determined at a later date by the Planning 
Subcommittee. 



Load Stress Scenario Assumptions 
• Conforming loads in the 2028 Heavy Summer case are being updated 

based on specific instruction from each TO
Default target is adjustment to conforming loads such that total load increase 

is 10%
Certain TOs opted to adjust their total load 5%
Others targeted specific MW values for their system

• Current status:
Members are providing feedback on generation dispatch to meet load 

increase
Based on this feedback Energy Strategies will develop draft 1 of case and 

perform preliminary contingency analysis 
This work will take place during February and March 
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CAISO Export Scenario Assumptions 
• Purpose: Evaluate the reliability of the WestConnect regional system 

if power flows from the CAISO to WestConnect during CAISO 
overgeneration conditions

• Simulation results from the WestConnect 2028 Base Case production 
cost model was  filtered for hours in which the CAISO exports to 
WestConnect
This information was used to establish realistic future conditions that result in 

export 
• Current status:
June 18 Hour 15 selected by members
Draft 1 was constructed based on PCM assumptions. Members are reviewing 

test results and study case will be iterated to address member comments.
This work will take place during February and March 
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CAISO Export PF Scenario Case – Screening CAISO 
Export Hours (Continued)
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• FYI, focusing on hours with CAISO Export &/or W-to-E Flow on P46 & 
P49 flowing ≥80% of their annual max away from CAISO &/or W-to-E:

• More spring hours
• A few more mid- and late-summer hours

Flow (MW) % of Max CAISO Export &/or W-to-E Flow

Date Hour P46 [E->W] P49 [E->W] CAISO Export to WC 
(Approx.) P46 [E->W] P49 [E->W] CAISO Export to WC 

(Approx.)
3/26/2028 16 -2,303 -4,276 5,752 54% 78% 89%
3/27/2028 12 674 -2,607 5,187 0% 48% 80%
3/27/2028 13 15 -2,475 5,547 0% 45% 86%
3/31/2028 14 -955 -2,585 5,180 23% 47% 80%
4/26/2028 15 -509 -3,078 5,327 12% 56% 83%
4/30/2028 15 -2,292 -4,542 6,456 54% 83% 100%
4/30/2028 16 -1,661 -3,524 5,232 39% 65% 81%
6/18/2028 13 -2,724 -4,647 4,814 64% 85% 75%
6/18/2028 14 -3,122 -4,995 5,252 74% 91% 81%
6/18/2028 15 -4,231 -5,463 6,284 100% 100% 97%
6/18/2028 16 -4,107 -5,189 6,143 97% 95% 95%
9/10/2028 14 -3,130 -4,537 5,570 74% 83% 86%
9/11/2028 13 -1,944 -4,587 5,386 46% 84% 83%

Hour 15 of June 18th has the highest CAISO-to-WestConnect flow
and is the proposed basis for CAISO Export PF Case

Note: “CAISO Export to WC (Approx.)” includes all monitored, “seam” branches between CAISO and 
WestConnect Load Areas (i.e., flow on unmonitored/non-BES “seam” branches is not included)
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Note: Supplemental slides at the end of this slide deck provide the chronological hourly dispatch vs. load

Summary of WestConnect & CAISO Contracted Generation & Load during High 
CAISO Export Hours

WestConnect 36Highest CAISO-to-WestConnect flow and the 
proposed basis for CAISO Export PF Case



WestConnect & CAISO Gen/Load during High CAISO 
Export Hours

WestConnect 37

Highest CAISO-to-WestConnect flow and the 
proposed basis for CAISO Export PF Case

= CAISO Export &/or W-to-E Flow on P46 & P49 >=90% of annual max
= CAISO Export &/or W-to-E Flow on P46 & P49 >=80% of annual max

Note: Behind-the-meter (BTM) generation is 
shown on the resource-side in these charts 
& is not part of the Load



Next steps and schedule for remainder of 2018-
19 planning cycle

• Finalize Regional Assessment Report
1. Approval by PMC to distribute for Stakeholder comments 
2. Collect and review/respond to Stakeholder comments
3. PMC approves final version of document

• Finalize scenario assessments
1. Finish technical analysis in Planning Subcommittee and report any findings to PMC
2. Decide where/how to document study – the PMC has not taken up this issue

• Draft 2018-19 Regional Transmission Plan 
1. Targeting approval of document in late Q4
2. Official stakeholder comment period will likely take place around November 

meeting
3. Will be a roll-up of prior reports

• Begin to focus on 2020-2021 Study Plan in late Q4

WestConnect 38



Opportunities for stakeholder engagement 
1. Stakeholders may comment on interim reports that are being finalized in 2019 

(Model Development, Regional Assessment) 
• The 2018-19 Regional Transmission Plan will be made available in Q4 2019 and this document 

will be available to stakeholders for comments/review 
• The Regional Assessment Report is also available for comments

2. Stakeholders may participate in Planning Subcommittee or PMC meetings
3. WestConnect will also be participating in the Interregional Coordination 

Meeting in February 2019, and stakeholders are invited to attend this meeting
4. To joint email distribution lists, contact Heidi Pacini (heidi@pacenergies.com) 
5. The next Stakeholder Meeting will be in November, 2019

WestConnect 39
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Interregional Transmission Project (ITP) 
Submittals

Charlie Reinhold, 
WestConnect Project Manager
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ITP Evaluation Process Plans from the 2018-19 planning cycle can be reviewed here

Since WestConnect did not identify any regional transmission needs in the 2018-19 regional planning 
cycle, WestConnect will not evaluate any ITPs in the 2018-19 planning cycle. 41

2018 Interregional Transmission Project Submittals
Project Name Company Project Submitted To Lead Planning Region

Seeking Cost 
Allocation from 

WestConnect

Cross-Tie Project TransCanyon, LLC
WestConnect
CAISO
NTTG

WestConnect Yes

HVDC Conversion 
Project San Diego Gas & Electric WestConnect

CAISO CAISO No

North Gila - Imperial 
Valley #2 ITC Grid Development, LLC. WestConnect

CAISO WestConnect Yes

SWIP North Western Energy Connection, 
LLC

WestConnect
CAISO
NTTG

NTTG Yes

TransWest Express 
DC TransWest Express, LLC

WestConnect
CAISO
NTTG

CAISO Yes

TransWest Express 
AC/DC TransWest Express, LLC

WestConnect
CAISO
NTTG

CAISO Yes

Presenter
Presentation Notes
WestConnect will not study an ITP until/unless a regional need is identified and the ITP is proposed to meet that need.  No regional needs this year.  No ITPs this cycle.


http://regplanning.westconnect.com/interregional_coordination.htm


Upcoming Meetings

42

 WestConnect PS & PMC Meetings:
• March 19-20, Energy Strategies Offices, Salt Lake City, UT
• No CAS meetings currently scheduled

 2019 WestConnect Stakeholder Meetings:
• November 21, 2019, Tempe, AZ (tentative)



Additional Information Regarding the 
Regional Planning Process can be 

Accessed at:
www.WestConnect.com

43

http://www.westconnect.com/


Questions?
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Presenter Contact Information: 
Charlie Reinhold, reinhold@ctcweb.net
Tom Green, Thomas.Green@xcelenergy.com
Roy Gearhart, Rgearhar@wapa.gov
Keegan Moyer, kmoyer@energystrat.com

mailto:reinhold@ctcweb.net
mailto:Thomas.Green@xcelenergy.com
mailto:Rgearhar@wapa.gov
mailto:kmoyer@energystrat.com
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